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RE: Administrative Order on Consent IND 044 587 848
Franklin Power Products, Inc. and Amphenol Corporation
REQUEST FOR EXTENSION OF TIME TO SUBMIT DRAFT RFI REPORT

Dear Mr. Buller:

Article VII 2(b) of the referenced Consent Order requires that a
draft RFI report be submitted to you within 75 days of the
approval of the supplemental plan. Our records indicate the
supplemental plan was approved on October 19, 1992, making the
draft RFI report due on Januiary 2, 1993.

The 75 day deadline is reasonable and appropriate in a case where
only additional sampling and analysis of existing wells is
necessary prior to completing the draft RFI. Seventy-five days
is not sufficient time in a situation where a greater scope of
work is required. On October 26, 1992, our consultant, James
Keith of W. W. Engineering and Science, Inc., acknowledged in
writing Region V's approval of a supplemental Work Plan and,
based on the scope of work of the Plan, included a preliminary
schedule indicating that the Draft RFI report would be submitted
by March 2, 1993. That letter was for informational purposes
only, and was not a formal regquest for extension of time.

Shortly after the approval of the supplemental Work Plan, the
Respondents, through W. W. Engineering and Science, performed
additional on-site sampling and initial off-site sampling. Based
upon those results, a revised Work Plan was submitted with
modified off-site sampling procedures. You have had a number of
discussions with Mr. Keith regarding the sampling methodology and
operating procedures to be employed; based on your comments, a
modified Work Plan has been submitted and is awaiting your
further comment or approval.

Please accept this as a formal request on behalf of the
Respondents for an extension of time until no later than April 1,
1993 in which to submit a draft RFI report. We believe that we
have proceeded with all due diligence, and that we could not
reasonably foresee at the time the Consent Order was signed that
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75 days would be inadequate to complete any required supplemental
work and submit a draft RFI. This request is not made for the
purpose of delay but rather to allow Respondents to fully comply
with the spirit and intent of the Consent Order.

Article XIX provides that such an extension shall be accomplished
through written amendment to the Consent Order. Would you please
forward a copy of a proposed amendment, or have someone in your
legal department contact me, so that we may make sure we remain
in compliance. My office is located at 1000 Waterway Boulevard,
Indianapolis, IN 46202; my direct phone number is 317/633-2069;
my fax is 317/634-1791. Your prompt attention to this matter is
greatly appreciated.

Very truly yours,

FRANKLIN POWER PRODUCTS, INC.
|

BY: plde &
Susan W. Gard
Corporate Counsel

Via certified mail — P676 651 822
Via fax 312/353-4788

cc: James Keith — WW Engineering & Science
Mike Jarvis - Franklin Power Products, Inc.
Sam Waldo - Amphenol Corporation





